

HUD CoC Program NOFA Timelines	
October 2, 5pm	Collaborative Applicant to submit draft of Project Matrix and Ranking Guides
October 9, 5pm	LOI's due (date change from October 8 due to publishing issue)
October 9	LOI submitter list emailed to CoC Committee
October 9	Notice to accepted and rejected LOI submitters
October 14	HMIS Lead finalizes performance standards (submit to Collaborative applicant for forwarding to LOI list)
October 14	HMIS Lead to submit LOI applicant ranking guide standard #s
October 20, 5pm	Project applications due in e-Snaps and email Collaborative Applicant via pdf
October 20 - 25	Technical review revisions (possible)
October 20	HMIS Lead to submit final ranking guide #s to Collaborative Applicant
October 21	Collaborative Applicant to submit Certificate of Consistency from the City of Bakersfield and County of Kern
October 22 or 23 (3 hrs tbd)	Ranking Panel orientation / training
October 26-30 (2 half days tbd)	Ranking presentations to Ranking Panel
October 30	Collaborative Applicant to submit Ranking #s to CoC Committee, Applicants and post to the website
November 2	Applicant appeals due to CoC Chair (cc Collaborative Applicant)
November 4	CoC Planning and Performance Meeting
November 6	Application components from assigned writers, due to Collaborative Applicant
November 12	Collaborative Applicant consolidate grant verbiage for proofers
November 13-16	Proofreading
November 17	Proofing finalized
November 19	Submit Grant
November 19	Collaborative Applicant to post consolidated application to the website